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Cambridgeport Roadway Improvement Project
Upcoming 3 Week's Work Activities *

Activity Description
2005

3/28 3/29 3/30 3/31 4/1 4/4 4/5 4/6 4/7 4/8 4/11 4/12 4/13 4/14 4/15
Mon Tue Wed Thur Fri Mon Tue Wed Thur Fri Mon Tue Wed Thur Fri

Waverly Street-Brookline Street to Chestnut Street
Elect. - Ductbank, Conduit, Handhole, Lightpole Base 
Full Depth Pavement Reconstruction
Paving-Subcontractor
Curb/Sidewalk

Sidney Street - Pacific to Erie Street
Water
Drainage
Full Depth Pavement Reconstruction

Allston / Sidney Intersection
Final Sewer & Drain Connections

Sidney Street-Putnam to Henry
Drainage
Water

Erie Street
Install CIPP Liner being manufactured

Allston Street
Install CIPP under Vertex Liner being manufactured

Albany Street
Install CIPP Liner being manufactured

* Subject to weather constraint
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